
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:41 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Dec-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 153 Date: 24-Nov-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 77

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Greg Allen called to say they centralized the rods and will check again tonight .
·Met with Alec Malkonian to discuss our request for supplemental fund for eye -bar repair.
·Met with Greg Allen to discuss last night’s eye-bar repair—they will be back again tonight.
·Met with Forner to update him on last night’s eye-bar repair work.
·Attended Amer weekly staff meeting.
·Need to capture all cost associated with CCO#64 WB.
·Attended SFOBB permanent eye-bar repair coordinate meeting.
·Tonight METS and MCM will check the HS rods for clearance and make sure they are centered .
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